
Trinity Lutheran Modernization Project Preliminary Schedule

Work Item 2026 2027 2028 2029 2030

School outdated floor separation fire doors replacement

School classroom outdated fire doors replacement

School and Church Fire Alarm Update (Done 2025)

Exit and emergency lights (Done 2025)

School Roof Access Hatch and Ladder

School electrical system fuse boxes replacement

Main electrical transformer & distribution panels

School lower level restroom update

School first floor restroom update

School second floor restroom update

Plumbing upgrades 1/3 each year

School lower level classroom update

School first floor classroom update - Library in 2026

School second floor classroom update

School lower level all other areas update

Add exhaust hood, make up air, fire system for kitchen XXXXXXXXXXXXX

School first floor all other areas update

School second floor all other areas update

Chiller replacement and consolidation 40 ton to 60 ton

Unit ventilators 1/3 each year

Boilers (3) replacement Incl pumps and controls

Roof replacement - school and gym, 13,200 sq ft

 Goal is to Spread Cost Evenly Across Each Year $ 1 M to $ 1.2 Per Year

This schedule is subject to change based on available funds and unforeseen building equipment issues requiring attention
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